
ID Task No. Task Name Start Finish
1 Notice to Proceed Mon 12/27/04 Mon 12/27/04
2
3 Task 0 Project Management & Administration Mon 12/27/04 Wed 6/15/05
4 Task 1.4 Working Kick­off Meeting Tue 3/8/05 Tue 3/8/05
5 Task 1.3 Prepare Materials for SACOG Board of Directors Workshop Wed 3/2/05 Wed 3/16/05
6 Task 1.3 SACOG Board of Directors Workshop Thu 3/17/05 Thu 3/17/05
7 Task 0 Facilitate Project Status Meetings Wed 2/2/05 Thu 6/9/05

14 Task 0 Provide Project Updates at ITS/Regional Planning Partnership Meetings Wed 2/2/05 Wed 5/25/05
20 Task 1.9 Project Wrap­Up Meeting Thu 6/9/05 Thu 6/9/05
21
22 Task 1 Outreach Program Mon 12/27/04 Mon 5/30/05
23 Task 1.2 Develop Outreach Plan Mon 12/27/04 Wed 1/19/05
24 Task 1.2 Submit Outreach Plan Thu 1/20/05 Thu 1/20/05
25 Task 1.2 Finalize Outreach Plan Thu 1/20/05 Tue 2/1/05
26 Task 1.5 Conduct Stakeholder workshops Wed 3/30/05 Tue 5/10/05
27 Conduct Stakeholder workshops 1 Wed 3/30/05 Wed 3/30/05
28 Conduct Stakeholder workshops 2 Tue 5/10/05 Tue 5/10/05
29 Task 1.6 Prepare article for SACOG Regional Report Wed 3/30/05 Mon 5/30/05
32 Task 1.7 Prepare and maintain project website Wed 1/5/05 Wed 5/11/05
36
37 Implement Planning Process for SDP Mon 12/27/04 Thu 4/21/05
38 Task 1.1 Review Ex. Documents, Plans & Asessments Mon 12/27/04 Wed 1/26/05
39 Task 1.1 Submit Existing Conditions Report Thu 1/27/05 Thu 1/27/05
40 Task 1.1 Develop Existing Conditions Presentation Materials Thu 1/27/05 Mon 2/7/05
41 Task 2.1 Gap Assessment Thu 1/20/05 Fri 2/18/05
42 Task 2.2 Refine the Regional ITS Vision Thu 1/20/05 Thu 2/10/05
43 Task 2.2 Submit Updated ITS Vision Document Fri 2/11/05 Fri 2/11/05
44 Task 2.3 Identify ITS Applications and User Services Mon 2/14/05 Mon 2/28/05
45 Task 2.3 Submit User Services Report Tue 3/1/05 Tue 3/1/05
46 Task 2.3 Define Market Packages Tue 3/1/05 Fri 3/18/05
47 Task 2.3 Develop Performance Criteria for Market Packages Mon 3/21/05 Tue 4/12/05
48 Task 2.3 Document Requirements for Final Rule Wed 4/13/05 Wed 4/20/05
49 Task 2.3 Submit Market Package Documentation Thu 4/21/05 Thu 4/21/05
50 Task 2.4 Prepare Turbo Architecture Database Thu 1/27/05 Thu 4/21/05
51 Task 2.4 Identify Preliminary Project List Mon 3/28/05 Thu 4/21/05
52 Task 0 Intenal QA/QC Thu 4/14/05 Thu 4/21/05
53 Task 2.4 Submit Architecture Documentation Thu 4/21/05 Thu 4/21/05
54
55 Task 3 Develop Strategic Deployment Plan Tue 3/22/05 Wed 6/8/05
56 Task 3.3 Prepare Draft SDP Tue 3/22/05 Fri 4/22/05
57 Task 3.1 Develop Project Sequencing Fri 4/1/05 Fri 4/22/05
58 Task 3.2 Develop List of Agreements Fri 4/1/05 Fri 4/22/05
59 Task 0 Internal QA/QC Mon 4/25/05 Fri 4/29/05
60 Task 3.3 Submit Draft SDP Mon 5/2/05 Mon 5/2/05
61 Stakeholder Review Period Mon 5/2/05 Fri 5/13/05
62 Task 3.4 Prepare Executive Summary Mon 5/16/05 Fri 5/20/05
63 Task 1.8 ITS Mainstreaming Mon 5/2/05 Fri 5/20/05
64 Task 3.3 Prepare Final SDP Mon 5/16/05 Wed 6/8/05
65 Task 3.3 Submit Final SDP Wed 6/8/05 Wed 6/8/05
66
67 Task 4 Maintenance Plan Mon 2/21/05 Tue 5/31/05
68 Task 4 Define ITS Architecture Maintenance Principles Mon 2/21/05 Wed 3/2/05
69 Task 4 Complete Build­a­Plan Online Form w/ Stakeholders Mon 2/21/05 Wed 3/2/05
70 Task 4 Prepare Draft ITS Architecture Maintenance Plan Tue 3/22/05 Fri 4/15/05
71 Task 0 Internal QA/QC Fri 4/15/05 Fri 4/22/05
72 Task 4 Submit Draft ITS Architecture Maintenance Plan Fri 4/22/05 Fri 4/22/05
73 Stakeholder Review Period Fri 4/22/05 Fri 5/6/05
74 Task 4 Prepare Final ITS Architecture Maintenance Plan Mon 5/9/05 Tue 5/31/05
75 Task 4 Submit Final ITS Architecture Maintenance Plan Tue 5/31/05 Tue 5/31/05
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